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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

December 4, 2008 

1:00 p.m. 

 

DuPage County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 1:00 p.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

ACTION REQUESTED:  Information. 

 

3.0 Project Changes 

3.1 Glenview – Techny Trail Segment 3 - Along E Side of Lehigh Av (TIP ID 02-08-

0001) 

The sponsor is requesting a scope change.  Staff recommends denial. 

3.2 North Aurora – Ruby Bikeway (TIP ID 09-05-0005) 

The sponsor is requesting a scope change.  Staff recommends approval. 

3.3 Chicago Department of the Environment – Chicago Diesel Fleet Retrofit Project – 

Phase II (TIP ID 01-06-0074) 

The sponsor is requesting a scope change and cost increase.  Staff recommends approval. 

3.4 Schaumburg – Schaumburg and Barrington Roads Intersection Improvements (TIP 

ID 03-00-0108) 

The sponsor is requesting a cost increase.  Staff recommends advising the sponsor to apply 

for funds in FY 2010 or 2011. 

3.5 St. Charles Park District – Bike/Ped Bridge over Randall Rd at Silver Glen Rd (TIP 

ID 09-00-0016) 

The sponsor is requesting a cost increase.  Staff recommends approval. 

3.6 Oak Forest – Oak Forest Sidewalks to Metra Station (TIP ID 07-06-0065) 

The sponsor is requesting a cost increase.  Staff recommends approval. 

3.7 Aurora – Galena Blv Orchard Rd-Locust St (TIP ID 09-05-0001) and New York St 

from Farnsworth Ave to  IL 31/Lake St (TIP ID 09-06-0065) 

The sponsor is requesting a cost increase.  Staff recommends approval. 

 

233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov
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3.8 Kane County DOT – Dunham/Stearns/IL 25 Int Imp (TIP ID 09-96-0018) 

The sponsor is requesting a cost increase.  Staff recommends consideration. 

 

ACTION REQUESTED:  Approval of staff recommendations. 

 

4.0 Program Management 

4.1 Staff recommendations 
Continue the discussion on the memorandum distributed at the November 14th meeting. 

 

ACTION REQUESTED:  Adoption of Policy 

 

4.2 Revised FY 2010 Programming Calendar 

A revised calendar is attached, incorporating addition meeting dates and Planning Liaison 

review of applications. 

 

ACTION REQUESTED:  Approval 

 

5.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

6.0 Other Business 

6.1 Skokie – Oakton New Station on the Yellow Line (TIP ID 02-02-9001) 
A monthly status report is attached. 

 

7.0 Next Meeting 

The next meeting will be on call. 

 

8.0 Adjournment 
 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson 
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: December 2, 2008 

From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner; 

Re: CMAQ Project Change Requests 

 

Eight projects have been submitted for changes.  The net change in the federal amount 

programmed resulting from the requests is ($300,817); this includes $3,000,000 moved from the 

current fiscal year to FY 2010.  The sponsor’s requests are attached. 

 

Glenview – Techny Trail Segment 3 - Along E Side of Lehigh Av (TIP ID 02-08-0001) 

Glenview has requested a change in the limits for the subject project.  The limits are currently 

the east side of Lehigh Avenue from Chestnut to south of Lake Street, terminating at the Metra 

station.  The proposed revision is the west side of Lehigh from the Metra station south of Lake 

Street to Glenview Road. 

This project was programmed in FY 2008 for a total of $588,000 federal ($735,000 total).  The 

funded phases are engineering phases 1 and 2, right-of-way acquisition, and construction.  Since 

then, the Village has concluded that the revised project is more feasible. 

As the maps in Glenview’s request show, the revised limits do not overlap the approved 

projects; instead, the revised limits are actually a southern extension of the approved project.  In 

effect, Glenview is requesting to use the CMAQ funds for a different project. 

While their reasons for preferring the second project make sense, CMAQ funds are 

programmed to specific projects based on an evaluation of air quality benefits and a ranking of 

the cost/benefit ratio as compared to other proposals being considered.  The policy for similar 

requests has been to deny the request and advise the applicant to submit an application for the 

alternate project. 

Recommendation to the CMAQ Project Selection Committee:  
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• Consider denying the scope change for Glenview – Techny Trail Segment 3 - Along E 

Side of Lehigh Av (TIP ID 02-08-0001), requesting a change in the limits. 

 

North Aurora – Ruby Bikeway (TIP ID 09-05-0005) 

The project sponsor is requesting a scope change for the Ruby Bikeway (TIP ID 09-05-0005) 

project, changing the alignment of the proposed facility. 

This project was originally programmed in FY 2005 for $87,797 federal ($107,246 total).  In 2007 

a revised alignment was approved, which had the same endpoints as the original and the same 

emissions benefits.  A cost increase of $28,631 federal ($35,789 total) was also approved at that 

time. 

The new alignment connects the same starting point (Kingswood Drive at Willow Way) to the 

Fox River Trail, but proceeds a block further north before turning east.  This change does not 

affect the project’s ranking with respect to other 2005 bicycle facility proposals. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change for North Aurora – Ruby Bikeway (TIP ID 09-

05-0005), changing the alignment of the proposed facility. 

 

Chicago Department of the Environment – Chicago Diesel Fleet Retrofit Project – Phase II 

(TIP ID 01-06-0074) 

The Chicago Department of the Environment is requesting a cost increase for its Chicago Diesel 

Fleet Retrofit Project – Phase II (TIP ID 01-06-0074) project.  The request is for an additional 

$200,000 federal, bringing the project cost to $1,318,000 federal ($1,650,725 total). 

Phase II of this project was programmed in FY 2008 for $1,118,000 federal ($1,407,000 total). 

The additional costs are to support staff time to quantify emissions impacts, manage the grant, 

speak to other fleets and organizations about the results of the project and assist others in 

identifying funding sources and developing similar retrofit projects.  Although the outreach 

efforts do not lead directly to installation of the retrofit devices, they are eligible expenses under 

SAFETEA-LU. 

The project with its cost increase was reranked against other FY 2008 “Other” projects. Its cost 

per kilogram of VOC eliminated increased from $119 to $140, dropping it from second to third 

place among FY 2008 Other proposals. 

Recommendation to the CMAQ Project Selection Committee:  
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• Consider approving the cost increase for Chicago Department of the Environment – 

Chicago Diesel Fleet Retrofit Project – Phase II (TIP ID 01-06-0074) in the amount of 

$200,000 federal, for a project total of $1,318,000 federal ($1,650,725 total). 

 

Schaumburg – Schaumburg and Barrington Roads Intersection Improvements (TIP ID 03-00-

0108) 

The sponsor is requesting a cost increase for this project in the amount of $3,120,446 federal.  

The increase is required due to cost increases since the project was last funded, and the inability 

of other participating agencies to make up the difference. 

This project was originally programmed in FY 2001 for $880,000 federal ($1,100,000 total).  

Schaumburg requested a cost increase in 2003 for $1,429,700 federal, which was denied.  At that 

time they were advised to apply through the normal CMAQ funding cycle for the additional 

funds.  They did this, and were ultimately programmed additional funds in FY 2006, bringing 

the project to $2,084,600 federal ($3,761,700 total). 

The cost/benefit ratio from 2006 was reevaluated.  It increased from $5,462,261/ton to 

$9,414,957/ton, dropping the project from 8th to 10th, below two other proposals that were not 

funded that year. 

The current funds available are sufficient to continue with phase II engineering and right-of-

way acquisition.  Construction is anticipated in 2011.  Depending on the anticipated letting date, 

funding in either the FY 2010 or 2011 cycle would be timely. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider recommending that Schaumburg apply for additional funds for 

Schaumburg and Barrington Roads Intersection Improvements (TIP ID 03-00-0108) in 

the FY 2010 or FY 2011 funding cycle. 

 

St. Charles Park District – Bike/Ped Bridge over Randall Rd at Silver Glen Rd (TIP ID 09-00-

0016) 

The sponsor is requesting a cost increase for the subject project in the amount of $294,881 

federal.  The project was originally programmed in FY 2006 in the amount of $332,934 federal 

($416,168 total) for phase II engineering and construction.  To date none of the funds have been 

obligated. 

The previous estimates for phase II engineering and construction totaled $2,016,168 with the 

majority of the funding coming from Enhancement funds.  The final contract plans and 
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specifications have been submitted to IDOT and the project is programmed for the January 16, 

2009 letting.  The construction cost estimates have come in higher than originally estimated for a 

total cost of $2,311,049.  The Forest Preserve District of Kane County is partner agency in the 

project which will provide a link between the Randall Rd Bike Path and the Fox River Trail. 

The project’s benefit ranking was re-evaluated.  The cost per ton of VOC eliminated increased 

from $100,084,785 to $114,197,702.  The project ranking remained the same at 23rd. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for St. Charles Park District – Bike/Ped Bridge 

over Randall Rd at Silver Glen Rd (TIP ID 09-00-0016) in the amount of $294,881 

federal for a total project funding of $568,839 federal ($711,049 total). 

 

Oak Forest – Oak Forest Sidewalks to Metra Station (TIP ID 07-06-0065) 

The sponsor is requesting a cost increase for the subject project in the amount of $118,600 

federal.  The project was originally programmed in FY 2007 and FY 2008 in the amounts of 

$13,600 federal and $508,000 federal for phase II engineering and construction.  To date $13,294 

has been obligated for phase II engineering. 

The additional costs are due to increases in construction costs since the original estimates and 

additional ADA requirements being added for driveways.  The project is currently scheduled 

for the March 6, 2009 state letting. 

The project’s benefit ranking was re-evaluated.  The cost per kilogram of VOC eliminated 

increased from $1,022 to $1,255.  The project ranking remained the same at 8th.  

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Oak Forest – Oak Forest Sidewalks to Metra 

Station (TIP ID 07-06-0065) in the amount of $118,600 federal for a total project 

funding of $640,200 federal ($800,250 total).. 

 

Aurora – Galena Blv Orchard Rd-Locust St (TIP ID 09-05-0001) and New York St from 

Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065) 

The sponsor is requesting a cost increase for New York St from Farnsworth Ave to IL 31/Lake St 

(TIP ID 09-06-0065) in the amount of $575,806 federal.  The increase is requested as a result of 

refined cost estimates for the project. 
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New York St from Farnsworth Ave to IL 31/Lake St was initially programmed in the FY 2007 

CMAQ program for $298,090 federal ($372,612 total).  The project is for the interconnect of eight 

signals. A cost increase was approved in February, bringing the total project cost to $873,194 

federal ($1,091,492 total). 

The cost/benefit ratio for the project was recalculated.  It increased from $306/kilogram to 

$507/kilogram, dropping its rank from 8th to 14th, below three proposals that were not funded 

that year.  Two of those proposals had received partial funding in prior years, and one was 

funded in FY 2008. 

Aurora has a second signal interconnect project, Galena Blv Orchard Rd-Locust St (TIP ID 09-

05-0001), which is expected to require $490,104 less in CMAQ funds than originally expected.  

Applying this decrease to the New York St project results in a net increase in CMAQ funds 

programmed of $85,702. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for New York St from Farnsworth Ave to IL 

31/Lake St (TIP ID 09-06-0065) in the amount of $575,806 federal, for a total project 

cost of $1,449,000 federal ($1,811,000 total). 

 

Kane Co DOT – Dunham/Stearns/IL 25 Int Imp (TIP ID 09-96-0018) 

Kane County is requesting a $2,000,000 cost increase for its Dunham/Stearns/IL 25 Int Imp (TIP 

ID 09-96-0018) project.  The project is targeted for the June, 2009 letting.  To compensate for the 

cost increase in the current year, Kane County is recommending that another project, Randall 

Road at Fabyan Parkway (TIP ID 09-03-0001) be moved to FY 2010.  The latter project was 

programmed for $3,000,000 in FY 2003; no funds have been obligated. 

The project was programmed in FY 1999 and FY 2000 for a total of $1,116,000 federal.  Through 

2005, $892,800 of that amount has been obligated for phase I engineering and right-of-way 

acquisition.  Kane County applied for additional CMAQ funds in FY 2004.  The project was not 

programmed in that year; a listing of the project rankings from that year is attached. 

Since the project ranked last among FY 2004 proposals, reevaluating the ranking was not 

warranted.  The FY 2004 analysis estimated the cost per ton of VOC eliminated at $66,439,297.  

At that time the total project cost was $24,794,000. 

The question for the Committee to consider is the desirability of having this project completed, 

and CMAQ funds obligated, versus the cost-effectiveness of the project and whether other, 

more effective projects could be funded. 

Recommendation to the CMAQ Project Selection Committee:  
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• Consider the cost increase request for Kane Co DOT – Dunham/Stearns/IL 25 Int Imp 

(TIP ID 09-96-0018) in the amount of $2,000,000 federal, for a total project cost of 

$3,116,000 federal. 

 























Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 01-06-0074

Description:

Ranking Computation

2008 Award 2008 Increase

Kilos VOC eliminated 11,788           11,788           

Cost 1,407,000$    1,650,725$    

$/Kilo VOC eliminated 119$              140$              

Rank 2                    3                    

Project Expenses

Federal Share Total Fed % Basis

2008 Award 1,118,000$    1,407,000$    79.5% Approved project
2008 Increase 1,318,000$    1,650,725$    79.8% Letter from Sponsor

Increase Amount 200,000$       243,725$       

Chicago Diesel Fleet Retrofit Project

01-06-0074 revised rank.xls 12/2/2008



rank ID Facility to be Improved Total $ Fed $

$ Per Kilo VOC 

Eliminated

Proposed 

Program Proposed 2009

Proposed 

2010

Proposed 

2011

Other

1 OT01082843 Chicago Public Schools-Chicago Public Schools School Bus Retrofit $517,576 $414,061 $38 $414,061

2 OT01082826 CDOE-Chicago Diesel Fleet Retrofit Project - Phase II $1,407,000 $1,118,000 $119 $1,118,000

3 OT13082846 IDOT-I-55 from I-294 to US 6 Closed Circuit Television Extension $2,250,000 $1,800,000 $131 $1,800,000

Project with revised cost $1,650,725 $1,318,000 $140

4 OT01082816 CDOT-Signal Controller Upgrade and Timing Program $2,400,000 $1,920,000 $144 $320,000 $1,600,000

5 OT01082824 CDOE-City of Chicago Bicycle Fleet Program $100,000 $80,000 $189 $80,000

6 OT13082848 IEPA-Northeastern Illinois Public Information and Education Campaign for 

Clean Air Public

$1,037,500 $900,000 $194 $900,000

7 OT01082835 CTA-Bus Cold Start Devices - Year 2 $810,000 $648,000 $202 $648,000

8 OT07082844 Riverdale-CSXT Barr Rail Yard Switch Engine Retrofit $11,225,000 $8,960,000 $249 $4,500,000

9 OT01082823 CDOT-Parking Management and Advisory System $1,750,000 $1,400,000 $1,478

10 OT01082836 CTA-Bicycle and Car Sharing at Rail Stations $965,000 $772,000 $2,238

11 OT01082825 CDOE-Plug-In Conversion of Hybrid Electric Vehicles $2,217,000 $1,232,000 $9,975

FY 2008 CMAQ Program

01-06-0074 revised rank.xls 12/2/2008











Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 03-00-0108

Description:

Ranking Computation

2001-06 Award 2008 Increase

Tons VOC eliminated 0.6887             0.6887           

Cost 3,761,700$      6,483,807$    

$/Ton VOC eliminated 5,462,261$      9,414,957$    

Rank 8                      10                  

Project Expenses

Federal Share Total Fed % Basis

2001-06 Award 2,084,600$      3,761,700$    55.4% Approved project
2008 Increase 5,187,046$      6,483,807$    80.0% Letter from Sponsor

Increase Amount 3,102,446$      2,722,107$    

Schaumburg - Barrington Road/Schaumburg Road 

Intersection Improvement

03-00-0108 revised rank2.xls 12/2/2008



rank ID Facility to be Improved Total $ Fed $

$ Per Ton VOC 

Eliminated

Proposed 

Program

Intersection Improvement
1 II10062573 Lake County DOT-Everett Rd at Riverwoods Rd $1,170,000 $936,000 $788,713 $936,000

2 II09062581 Kane County DOT-Randall Rd at US 20/Foothill Rd $1,419,000 $1,135,200 $1,189,734 $1,135,200

3 II12062575 Will County Department of Highways-Gougar Rd at US 30 $1,320,000 $1,056,000 $1,862,859 $1,056,000

4 II10062590 Grayslake-Atkinson, IL 120, IL 137, IL83/Ivanhoe Rd $6,630,000 $5,304,000 $2,349,700

5 II09062578 Kane County DOT-Randall Rd at Bolcum Rd/Ridgewood Dr $515,400 $412,300 $2,590,470 $412,300

6 II02062654 Glenview-Greenwood Rd at Glenview Rd $2,136,500 $1,709,200 $4,002,191 $48,000

7 II11062576 Algonquin-Bunker Hill Dr/Huntington Dr at Randall Rd $1,245,000 $996,000 $4,895,181

8 II03062585 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,505,800 $1,204,600 $5,462,261 $1,204,600

9 II11062587 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $5,981,730

10 II03062593 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,881,681

Project with revised cost estimate $9,414,957

11 II09062580 Kane County DOT-Randall Rd at US 20/Weld Rd $859,700 $687,800 $10,143,590

12 II10062596 Lake County DOT-IL 176 and Fairfield Rd $4,608,000 $3,686,000 $12,313,414

FY 2006 CMAQ Program

03-00-0108 revised rank2.xls 12/2/2008















Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-00-0016

Description:

Ranking Computation

2006 Award 2008 Increase

Tons VOC eliminated 0.0209             0.0209            

Cost 2,091,212$      2,386,093$     

$/Ton VOC eliminated 100,084,785$  114,197,702$ 

Rank 23                    23                   

Project Expenses

Federal Share Total Fed % Basis

2006 Award 332,934$         2,091,212$     15.9% Approved project
2008 Increase 568,839$         2,386,093$     23.8% Letter from Sponsor

Increase Amount 235,905$         294,881$        

Bike/Ped Bridge over Randall Rd at Silver Glen Rd

09-00-0016 revised rank.xls 12/1/2008
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 07-06-0065

Description:

Ranking Computation

2007 Award 2008 Increase

Kilos VOC eliminated 637.7234       637.7234       

Cost 652,000$       800,250$       

$/Kg VOC eliminated 1,022$           1,255$           

Rank 8                    8                    

Project Expenses

Federal Share Total Fed % Basis

2007 Award 521,600$       652,000$       80.0% Approved project
2008 Increase 640,200$       800,250$       80.0% Letter from Sponsor

Increase Amount 118,600$       148,250$       

Oak Forest Sidewalks to Metra Station

07-06-0065 revised rank.xls 12/1/2008
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-06-0065

Description: New York St from Farnsworth Ave to  IL 31/Lake St

Ranking Computation

2007 Approved 2008 Request 2008 - 2nd

Kg VOC eliminated 3,570.1540      3,570.1540    3,570.1540    

Cost 372,612$         1,091,492$    1,811,000$    

$/Kg VOC eliminated 104$                306$              507$              

Rank 2                      8                    14                  

Project Expenses

Federal Share Total Federal % Basis

2007 Approved 298,090$         372,612$       80.0% Approved Projects

2008 Request 873,194$         1,091,492$    80.0% Letter from Sponsor
2008 - 2nd 1,449,000$      1,811,000$    80.0% Letter from Sponsor

Increase Amount 575,806$         718,880$       

Note: increase partially offset by withdrawal of funds from 09-05-0001

09-06-0065 revised rank2.xls 12/2/2008



ID Facility to be Improved
$/Kg VOC 
Eliminated

Daily VOC 
Eliminated 
(Kilograms)

CMAQ Funding 
2007

CMAQ Funding 
2008

CMAQ Funding 
2009

1 SI01072677 CDOT-87th St from I-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB 
Ramp (Anthony Ave)

$72 0.94                

2 SI09072658 Aurora-New York St from Farnsworth Ave to IL 31/Lake St $104 0.70                $298,090 $0 $0

3 SI11072657 Crystal Lake-US 14 from IL 176 to Woodstock St $106 0.10                $43,000 $0 $0
4 SI09072663 Aurora-IL 25/Broadway Ave from North Ave to Illinois Ave $132 0.59                $316,281 $0 $0
5 SI09072659 Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $149 0.52                
6 SI09072667 Kane County DOT-Randall Rd from Main St to Orchard Rd $161 0.57                $24,000 $352,800 $0
7 SI09072662 Aurora-Galena St from Locust St to Ohio St $172 0.47                
8 SI09072660 Aurora-IL 31/River St from Prairie St to New York St $290 0.14                

Revised Rank - February 2008 $306

9 SI10072669 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $326 0.96                $78,400 $1,201,600 $0

10 SI10072683 Lake County DOT-Highland Park Interconnect $358 1.62                
11 SI01072674 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $385 3.01                $4,352,000 $0 $0
12 SI10072670 Waukegan-Lewis Ave from Yorkhouse Rd to 14th St $395 1.24                $121,296 $1,878,704 $0
13 SI04072665 Oak Park-Washington Blv from Lombard Ave to Home Ave $401 0.15                
14 SI01072672 CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to 

Hollywood Ave/US-41/Lake Shore Dr
$483 2.00                

Revised Rank - December 2008 $507

15 SI01072664 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to I-290 EB Ramp at Lexington 
Ave

$606 3.26                

16 SI01072673 CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr $649 1.72                
17 SI01072675 CDOT-IL 64/North Ave from Menard St to Ashland Ave $752 2.55                
18 SI01072676 CDOT-79th St from  IL 50/Cicero Ave to Ashland Ave $965 1.24                
19 SI01072679 CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana 

Ave
$2,223 0.94                

Signal Interconnect

FY 2007 CMAQ Program

09-06-0065 revised rank2.xls 12/2/2008





rank ID Facility to be Improved Total $ Fed $

$ Per Ton VOC 

Eliminated

Proposed 

Program

Intersection Improvements
1 II02040976 IL 58/Dempster St from Ferris Ave to Central Ave $2,757,600 $2,206,080 $384,782 $2,206,080

2 II09040802 Sullivan Rd from IL 31/Lake St to IL 25/Aurora Ave $1,038,288 $830,630 $399,673 $830,630

3 II10041004 Quentin Rd from Rand Rd to Long Grove Rd $350,000 $280,000 $567,469

4 II08040929 IL 19/Irving Park Rd at York Rd $1,000,000 $800,000 $571,153

5 II12040729 Naperville-Plainfield Rd at 119th $1,310,000 $1,048,000 $643,088 $1,048,000

6 II08041118 Washington Street at Hobson Rd & 75th St $615,000 $492,000 $711,061

7 II10040997 Atkinson Rd, IL 120, IL 83, IL 137 and Ivanhoe Rd $11,490,000 $9,192,000 $720,191

8 II01041172 Fullerton Ave from I 94/Kennedy Ewy to Chicago River $2,427,000 $1,941,600 $1,147,326

9 II03042299 Schaumburg and Barrington Roads Intersection Improvements $1,774,300 $1,419,400 $2,018,166

10 II11040909 Pingree Rd at US 14/Northwest Hwy $640,300 $512,240 $2,026,117

11 II09041009 Randall Rd at IL 64/Main St $2,500,000 $2,000,000 $2,320,389 $2,000,000

12 II08041115 US 34/Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from 

Ridgeland Rd to Old Plank Rd

$522,400 $417,900 $3,199,250

13 II08040891 Pasquinelli Dr from Ogden Ave to Oak Hill Dr $1,460,000 $1,168,000 $4,592,298

14 II09041035 Randall Rd at Keslinger Rd and Kaneville Rd $3,750,000 $3,000,000 $5,546,821

15 II09041015 Montgomery Rd and Douglas Rd Intersection $4,870,000 $3,896,000 $5,878,459

16 II03040983 US 14/Northwest Hwy from Arthur Ave to Waterman Ave $152,000 $122,000 $6,710,521

17 II03040923 IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $7,513,433

18 II10041022 Green Bay Rd at Wadsworth $2,567,000 $2,054,000 $7,675,329 $600,000

19 II10040993 Cemetery Rd at Washington St $4,230,000 $3,384,000 $8,310,738

20 II09041030 Consolidate Dunham/Stearns Rd and Dunham/IL 25 intersection $3,125,000 $2,500,000 $66,439,297

FY 2004 CMAQ Program

09-96-0018 rank.xls 12/2/2008



 

 

FY 2010 CMAQ Program Development Schedule 
 

Monday, December 8, 2008 CMAP will begin the call for FY 2010 project proposals. 

Friday, January 23, 2008 Submit municipally sponsored applications to Planning Liaison for review. This is required 

before a municipal project can submit the application to CMAP. 

Friday, February 6, 2009 Submission deadline for all FY 2010 project proposals. 

February – June 2009 CMAP will develop FY 2010 project proposal rankings and meet with project sponsors. 

June, 2009  CMAQ Project Selection Committee releases preliminary rankings of FY 2010 applications. 

July, 2009 CMAQ Project Selection Committee meets to select proposed FY 2010 program. 

July 31, 2009 Transportation Committee considers releasing the proposed FY 2010 program for public 

comment. 

July 31, 2009 Public comment period on the proposed FY 2010 program begins. 

August 31, 2009 Public comment period on the proposed FY 2010 program ends. 

September, 2009 CMAQ Project Selection Committee meets to review and respond to comments on the proposed 

FY 2010 program. 

September 18, 2009 Transportation Committee considers the proposed FY 2010 program. (Date still TBD) 

October 7, 2009 Programming Coordinating Committee considers the proposed FY 2010 program. 

October 7, 2009 CMAP Board considers the proposed FY 2010 program. 

October 8, 2009 MPO Policy Committee considers approval of the proposed FY 2010 program. 

October – November 2009 Federal determination of FY 2010 projects’ eligibility. 

November 2009 CMAP notifies sponsors of project eligibility and funding availability. 

Note: For additional information, please call Doug Ferguson of the CMAP staff at (312) 386-8824. 



From: Fred Schattner [mailto:Fred.Schattner@skokie.org] 

Sent: Monday, December 01, 2008 2:04 PM 

To: Doug Ferguson 

Cc: RRolsing@Maiengr.com; cstaron@NWMC-COG.ORG; Bill Bablitz; Max 

Slankard; Gvartzikos@transitchicago.com 

Subject: CTA Oakton Street Station on Yellow Line/TIP ID No.02-02-9001: 

Monthly (Dec. 08) Progress Update 

 

Mr. Ferguson, 

 

As a follow up to the October 31st CMAP Meeting in which additional 

funds for the avove project were requested and approved, i am providing 

a Monthly Update of the above project. This project is  significantly 

funded with CMAQ Funds and Status Reports were asked to be provided. 

 

Status Update: 

1.) The Drawings, Contract Documents & Specifications are, in general, 

now at 90% completion. The remaining critical items being ComEd 

details, Signal Design and Communications are aspects requiring 

additional work, but progress is being made. 

 

2.) The requested drawing by ComEd consisting of the Aerial Survey, 

Site Property Lines & Utility Plan  has been completed. 

 

3.) The Villages Appearance Commission formally reviewed the design and 

color scheme and it was officially approved on November 12, 2008. 

 

4.) The Contracts Design Amendment #1 is near resolution. These extra 

work items are being funded 100% by the Village of Skokie. 

 

5.) There is adjacent property being purchased  by the Village of 

Skokie to provide accessory aspects to the Downtown CTA Station. The 

property at the northwest quadrant of Skokie Blvd./ Searle Parkway  has 

been purchased and attached is a copy of the sign to be placed there. 

 

The Village of Skokie is the lead agency for the project. Please 

contact me at 847/933-8232 if there are any questions. 

 

Fred 

 

Frederick G. Schattner 

Director of Engineering 

Village of Skokie 

5127 Oakton St. 

Skokie, Illinois 60077 

847/933-8231  Phone 

847/673-0525  Fax 
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